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Unlted States Environmental Protection Agency

Region VI~
POLLUTION REPORT
- Date:  Friday, April 24, 2009
From: Gary M'oore, 0SC
' To: Sam Coleman, Superfund Division debbie dietrich, OEM

ragan broyles, Superfund Division

Subject Norphlet Chemical Inc.
600 MacMillian Road, Norphlet, AR
Latitude: 33.3093
Longitude: -92.656

POLREP No.: 4 - Site #: AO6NS

~ Reporting Period: : D.O. #
Start Date: . 4/16/2009 Response Authorlty CERCLA
Mob Date: 4/16/2009  Response Type: . Emergency
Completion Date: NPL Status: ' Non NPL
CERCLIS ID #: Incident Category:
RCRISID # = ' Contract #

Site Description

Norphlet Chemical Inc (NCI) is located outside El Dorado, AR at the location of the former
Macmillan Oil Refinery (a previous Non-NPL Removal Action). NCI is a chemical manufacturing
facility in the business of producing a refrigerant (HFC-134A) used in automobiles. The primary
raw materials used for producing this product is Anhydrous Hydrogen Fluoride, Trlchloroethylene
and a catalyst. The company attempted to produce the intended

product but was unable to do so. In September 2008, the company laid off all of its employees.

EPA became aware of this facility in March 2009 and immediately informed the ADEQ EPA
offered its assistance if deemed necessary by the ADEQ.

On Aprll 15,2009, DHS conducted an Infrastructure Protection Inspection of the facility and was
alarmed with its condition and the fact that it was abandoned. DHS contacted EPA about their
concerns with the site. The major concern was that the abandoned site had containers of
Anhydrous Hydrogen Fluoride (AHF) and mixtures of AHF, TCE, and intermediate

refrigerants. In addition, the condition of these containers were questionable. EPA and DHS
contacted State authorities and particpated in a call concerning the site.

On April 16, EPA received a request from ADEQ to address the situaton at the site. EPA-
dispatched it START Contractors to begin air monitoring. EPA OSC Jones arrived on-site on
Friday, April 17, 2009 and met with Federal, State, County, and City officials and evaluated the
site. OSC Jones determined that an Immient and Substational Endangerment existed as a result of
‘the abandonment of the facility, the conditions of the tankage, and the close proximity of the
school and surrounding residents to the facility. On April 16,2009, Union County Judge Bobby
-Edmonds declared an emergency. Because of the emergency order and the close proximity of the
site to the SChOOl(S), the school elevcted to close on Friday, April 17. ||II||I|I|I| "I"II"I|I||I||III|||I|I|"|II|
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There are 5 tanks of immediate concern that will be addressed by the EPA. These tanks are as
follows: :

o Tank TT10 (13,800 gallon capacity) - 13 OOO gallons of a 11qu1d mixture; 75% AHF and 25%
TCE and intermediate refrigerants;
o Tank TT11 (13,800 gallon capacity) - 11,000 gallons of a liquid mixture; 4% AHF and 96%
- TCE and intermediate refrigerants;
o Tank TT13 (11,550 gallon capacity) - NaF (4500 pounds) and 2,000 gallons of a AHF;
o Tank TT02 (18,213 gallon capacity): Approximately 2000 gallons of TCE;
o Tank TTO1 (42,000 gallon capacity): 7,800 gallon of 98% AHF

The site has other areas of concern where chemicals are stored or possibly remain. They
include: lab, warehouse, plant area, and piping.

Current Activities

-On April 19, 2009, EPA attempted to transfer material from TT11 into a tanker truck. In order to
accomplish this, piping was removed from the tanks to allow the connection of a pump and hoses.

- The transfer operation failed due to pump failure as a result of vapor expansion which damaged the
teflon diaphragm allowing pass through of material to the dry side. The system was isolated and
shut down immediately. There were no injuries or significant releases of material. Additionally,
the SRV's on the trucks were set to low for the pressures that existed on the tanks. The trucks were
released.

The EPA and its contractors searched and contacted numerous companies about containers and
tankers that would hold this material with SRVs set in the 100 to 150 psig range. Most companies
did not 'want to carry this material as they were concerned about potential moisture issues
associated with the materials and damage to their containers.

The issue with the pressures is associated with the refrigerant intermediates within the waste
stream. The EPA has located companies willing and capable in assisting us in transporting this
material. EPA has requested an exemption for use of a specialty tanker used to carry dinitrogen
tetroxide and hydrazine for NASA and DOD. It is listed as a MC338 but does not exactly meet
those specifications.

On April 24, 2009, ultrasound tests were conducted on the tanks containing the AHF and AHF
mixtures. The tests indicated a critical area on tank TT-13 and an area of concern on tank TT-10.

On April 25, 2009, EPA completed constructing a dry lime scrubber with carbon filter out of a frac
tank and two totes. The frac tank contains approximately 10 feet of dry lime to scrub the AHF and
- carbon to scub the organics. )

On April 26 2009, EPA completed cleaning out the original tanker truck used for the first transfer
attempt. The material in the truck was neutralized with a lime slurry. This truck will be released
on April 27, 2009.

On April 26, 2009, TT13 was scrubbed through the scrubber to reduce the pressure on the
tank. The pressure was reduced to 20 psig. It is now ready for transfer.

Planned Removal Actions v
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EPA is awaiting delivery of the railcar and tanker trucks for the transfer operations. The railcar is
expected to be delivered April 27, The first tanker is to be delivered on Tuesday with the others

being delivered on Wednesday through Friday. We anticipate conductmg the first transfer on
‘Tuesday or Wednesday. .

Next Steps

EPA and its Contractors will transfer materials from the tanks when rallcar and tankers are
delivered.

The EPA will continue to work closely with the local officials for notifying the‘p‘ublic of transfer
operations. '

EPA will continue to conduct real time air monitoring, and sampling activities as necessary until
AHF and AHF mixtures are removed.

Key Issues ‘
The facility is located adjacent toa K 12 school, park, and res1dents

This is a serious situation as the fac111ty is aband_oned and the company is defunct.
The former plant manager, Vic Forte, is assisting EPA and its contractors in understandmg the

facility and its operations. It is EPA's understanding that Mr. Forte has been overseeing the facility

at his own expense since it was abandoned in September 2008. This assistance has been very
helpful to response operations.

Estimated Costs *

Total To , '
‘ Budgeted - Date Remaining ||% Remaining
Extramural Costs
Intramural Costs
Total Site Costs - | $0.00 30.00| $0.00]  0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/N orphle_tChemical Inc-
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